Brookline Avenue Playground

Park and Recreation Commission
Design Review Committee
July 17, 2014



Design Review Committee

A John Bain, Park and Recreation Commission, Chair
A ClaraBatcheloy Park and Recreation Commission
A Jim Carroll, Park and Recreation Commission
A Dan Lyons, Park and Recreation Commission
A Wendy McMillan, Direct Residential Abutter and
Lynch Center Staff
A Dawn Oates, Parent Knowledgeable About Access and Play

A EricaRossnerEducator Knowledgeable About Play
Environments



Overall Process

A Preliminary budget and scope included in the Capital
Improvements Plan (2012)

A Park and Recreation Commission Design Review process wit
vote from Design Review Committee on 23086 complete
design (Spring through Fall of 2014)

A Final vote on 25980% design from Park and Recreation
Commission (Fall/Winter 2014)

A Construction doczume,nts for biddimgdrawings, technical
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A Bidding (Spring 2015)

A Town Meeting Vote (May 2015)

A Construction starts after July 1, 2015



Goals for Tonight

A Identify user groups, including according to
age group, for the play environment.

A Provide direction for exploring types of play
opportunities and play equipment.

A Get ideas on how best to use the back half of
the play area.



Preliminary Budget, 2012 CIP

Note: This cost estimate is for funding purposes, and is being done prior to design.
Inflation is not built into each line item.

ltem Cost

1. Site Preparation and Demo
Construction entrance pad, 1 @ $1,000 $1,000.00
Erosion control, 700 LF silt fence @$6/LF $4,200.00
Construction fence, 350 LF @ $6/LF $2,100
Construction fence w/scrim, 730 LF @$12/LF $8,760
Construction vehicle gate, 1 @ $1,000 EA $1,000
Demo and removals, $3000/day for 5 days $15,000
Clearing vegetation at perimeter, $3000/day for 3 days $9,000
Tree protection, 30 trees at $100 EA $3,000
Subtotal $44,060

2. Fencing
4 ft. ht. CLF & gates, 185 LF @ $45, 12 LF @ $105 $9,585
Backstop, based on Amory Field $30,000
Trash enclosure for screening, 80 LF @ $125/LF $10,000
Subtotal $49,585

3. Site Furniture
Benches, 8 @ $1,900 EA $15,200
Trash/recycling receptacles, 1 pair @ $6,000 $6,000
Picnic tables and benches, 2 sets @ $6,500 EA $13,000
Signage, 1 kiosk @ $4,000 EA $4,000
Subtotal $38,200

ltem Cost
4. Paving
Bituminous concrete paths, 3,850 SF @ $7.25/SF $27,913
Subtotal $27,913
5. Utilities
Drinking fountains, 2 @ $5,000 EA + plumbing $20,000
Drainage/utilities $45,000
Efficiency improvements to existing lights, allowance $10,000
Subtotal $75,000
6. Play Equipment
New equipment for ages 2-5 $100,000
New equipment for ages 5-12 $110,000
P.1.P. rubberized surfacing/tiles, 19,760 SF @ $25/SF $244,000
Precast concrete edging, 400 LF @ $40/LF $16,000
Subtotal $470,000
7. Pruning and Planting
Pruning of existing trees, 1 day @ $3,000 $3,000
Lawns at field and play, 13,600 SY @ $5/SY $68,000
New trees and shrubs, as per Clark & B. Ward $15,000
Subtotal $86,000
Construction Subtotal $790,758
Construction Contingency (10%) $79,076
$869,834

TOTAL SAY

$870,000



Existing Conditions
and Site Analysis



Value of the Park

A Historical

A Recreational (field sports)

A Educational (Lynch Center)

A CommunitycBuilding (all of these plus Green Dog)



Opportunities and Constraints
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Limits imposed by the flood plain and the

underground drainage structures and easements.



Opportunities and Constraints

Maintain mature plantings along Aspinwall Avenue.



Opportunities and Constraints

Improve weaker edge conditions with cleap and screen plantings.



Opportunities and Constraints

Provide for the next generation of trees and plug gaps in the existing plantings.



